


Possible Ohio Northern University Semester Conversion Timeline
(Based on University of Minnesota Implementation Categories and Schedule)

	AY 2007-2008			AY 2008-2009				AY 2009-2010				AY 2010-2011				AY 2011-2012	
	200702	200703	200704	200801	200802	200803	200804	200901	200902	200903	200904	201001	201002	201003	201004	201101	
	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	Winter	Spring	Summer	Fall	
Mobilization, Organization, and Base Information (Establish organizational structure; provision of base inventory information to departments; development of communications plan)	Mobilization and Organization	Distribution of Base Information															X
Timelines, Guidelines, and Objectives (Establish implementation schedule; Develop standards for semester conversion; Develop specific calendar for 2011-2012)	Timelines and Guidelines	Objectives and Standards	 <p align="center">WILL NEED GENERAL EDUCATION RECOMMENDATION/ APPROVAL BEFORE THIS CAN BEGIN!</p>													X	
Academic Program Conversion (Departments complete conversion of each program and course; Colleges review and approve; Faculty develop courses)			Program/Course Conversion				College Approval		Development of Courses and Program Features						X		
Student Information and Advising (Develop student information and advising plan; Advisor training; Prepare transition advising materials; Prepare new bulletins/catalogs)			Development of Advising Plans/Materials						Student Advising				X				
Student System Preparation (Banner is configured for undergraduate semester schedule)			Development and Implementation													X	
Other Policies and Procedures (Non-academic units review and revise policies, materials, forms, and publications as needed)			Review of Policies, Forms, and Publications				Revision of Policies, Forms, and Publications				Printing of Materials				X		